Refined Metals Corpora}tion

December 6, 2006

“

Ms. Ruth Jean

Indiana Department of Environmental Management
P.O. Box 6015
Indianapolis, IN 46206-6015 '

Re:  Progress Report No. 98 (November 2006)
SWMU Closure '
Refined Metals Corporation (RMC) ? S EPA RECORDS CENTER REGION 5

i l| llllllllll llll\llll\

Pursuant to the intent of paragraph 64 of the ‘consent decree entered August 31,
1998, this progress report for activities completed during the month of November 2006 is
submitted to the Indiana Department of Environmental Management (IDEM).

Dear Ms. Jean:

1. Actions Taken During November 2006 to Comply {Vith the Consent Decree

e On November 2, 2006, Refined Metals Corporatlon (RMC) submitted to IDEM the
progress report for October 2006.

e Other activities performed during the month of November 2006 included the
following:

» RMC awaited IDEM comments regarding the Comprehensive Closure
Investigation Report and the latest version of the Groundwater Monitoring Plan.

I
2. Results of Sampling and Tests and Other Data Received During November 2006

e No sampling, tests, or other data was received durirélg November 2006.
t

3. Percentage of Closure Completed as of November B(L 2006

e As of November 30, 2006, two versions of the leosure Plan had been submitted to,
and reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM"
in July 1999 and was approved by IDEM on February 9, 2000. The Closure Plan was
implemented and the Closure Investigation Report was submitted to IDEM on June 1,
2000. IDEM reviewed the Closure Investigation Report and issued a letter listing
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certain deficiencies, including a request for additional QA/QC documentation. The
requested documentation was sent to IDEM. On August 17, 2001, IDEM issued
additional comments concerning the revised Closure Investigation Report.

On October 2, 2001, RMC issued a revision to the revised Closure Investigation

Report. On December 20, 2001, IDEM issued comments on the October 2, 2001

version of the Closure Investigation Report. On May 7, 2002, RMC submitted the

Supplemental Closure Investigation Report to IDEM. On November 21, 2003, IDEM

issued a Notice of Deficiency regarding the Supplemental Closure Investigation

Report. On February 11, 2004, RMC issued a response to the Notice of Deficiency

dated November 21, 2003, including a Groundwater Monitoring Plan. Pursuant to a

request by IDEM, on March 25, 2004 RMC submitted proposed soil delineation

concentrations to IDEM. On June 8, 2004, IDEM issued a Notice of Deficiency

regarding the Groundwater Monitoring Plan. On June 18, 2004, IDEM issued a

Notice of Deficiency regarding -the proposed soil delineation concentrations. On

August 6, 2004, RMC issued a letter responding to IDEM’s comment letter dated

June 8, 2004. On August 13, 2004, RMC issued a letter responding to IDEM’s

comment letter dated June 18, 2004. On February 14, 2005, IDEM issued a Notice of
Deficiency regarding the August 6, 2004 submittal and a comment letter regarding

the August 13, 2004 submittal. On June 13, 2005, RMC issued a response to IDEM’s

February 14, 2005 letter regarding the Groundwater Monitoring Plan (RMC’s August
6, 2004 submittal). On July 18, 2005, RMC issued a response to IDEM’s February

14, 2005 letter regarding soil delineation concentrations. On August 25, 2005, IDEM

approved soil delineation concentrations proposed by RMC. On October 21, 2005,

RMC copied IDEM on the Phase II Corrective Measures (CMS) Study Report

submitted to the EPA. The Phase II CMS Report evaluates alternatives for

remediation of the entire property (including the SWMUs) and recommends one

particular alternative. On November 23, 2005, IDEM issued comments regarding the

June 13, 2005 version of the Sampling and; Analysis Plan for Groundwater

Monitoring submitted by RMC. On December 23, 2005, RMC submitted a copy of
the Baseline Human Health Risk Assessment report prepared for the EPA to IDEM

along with a request that IDEM review the report. - On January 27, 2006, RMC issued

a response to IDEM’s November 23, 2005 comments regarding the Sampling and

Analysis Plan for Groundwater Monitoring. On April 11, 2006, RMC submitted a .
Comprehensive Closure Investigation Report. On July 20, 2006, RMC submitted a

revised Groundwater Monitoring Plan. On August 29, 2006, IDEM issued comments

on the Baseline Human Health Risk Assessment report. The percentage of Closure

completed cannot be estimated, as the eventual effort required to complete Closure is

uncertain. :
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved bv IDEM during November
2006 '

No mod1ﬁcat10ns to work plans were proposed to or approved by IDEM during
November 2006. :

6. Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for December 2006

=

RMC will continue to await IDEM comments regardinggthe Comprehensive Closure
Investigation Report and the Groundwater Monitoring Plan.

i

o0

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were conducted during November 2006.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations. ~

Sincerely, ,
REFINED METALS CORPORATION

Mt 67, |

Matthew A. Love




CcC:

Jonathan Adenuga - EPA
Paul Stratman




Refined Metals Corporation

June 5, 2004

Ms. Ruth Jean

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 68 (May 2004)
SWMU Closure ‘
Refined Metals Corporation
Beech Grove, Indiana

Dear Ms. Jean:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31,
1998, this progress report for activities completed during the month of May 2004 is
submitted to the Indiana Department of Environmental Management (IDEM).

1. Actions Taken During May 2004 to Comply with the Consent Decree

On May 5, 2004, Refined Metals (RMC) submitted the progress report for April
2004.

2. Results of Sampling and Tests and Other Data Received During May 2004

e No results and/or data were received in May 2004.

3. Percentage of Closure Completed as of May 31, 2004

e As of March 31, 2004, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in
July 1999 and was approved on February 9, 2000. The Closure Plan was
implemented and the Closure Investigation Report was issued on June 1, 2000.
IDEM reviewed the Closure Investigation Report and issued a letter listing certain
deficiencies, including a request for additional QA/QC documentation. The requested
documentation was sent to IDEM. On August 17, 2001, IDEM issued additional
comments concerning the revised Closure Investigation Report.

257 West Mallory Avenue ®eMemphis, Tennessee 38109
3700 S. Arlington Avenue eBeech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19603




Ms. Ruth Jean Page Two
June 5, 2004

On October 2, 2001, RMC issued a revision to the revised Closure Investigation
Report. On December 20, 2001, IDEM issued comments on the October 2, 2001
version of the Closure Investigation Report. On May 7, 2002, RMC submitted the
Supplemental Closure Investigation Report to IDEM. On November 21, 2003, IDEM
issued a Notice of Deficiency regarding the Supplemental Closure Investigation
Report. On February 11, 2004, RMC issued a response to the Notice of Deficiency
dated November 21, 2003. The percentage of Closure completed cannot be
estimated, as the eventual effort required to complete Closure is uncertain.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

Modifications to Work Plans Proposed to or Approved by IDEM During May 2004

No modifications to Work Plans were proposed or approved during May 2004.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for June 2004

!
No closure activities are scheduled pending IDEM response to documents submitted
by RMC and/or AGC.

Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

No community relations activities were conducted in May 2004.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

i

Matthew A. Love

cc: Jonathan Adenuga - EPA
Paul Stratman




Refined Metals Corporation

May 5, 2004

Ms. Ruth Jean

Indiana Department of Environmental Management

P.O. Box 6015 ’
Indianapolis, IN 46206-6015

Re:  Progress Report No. 67 (April 2004)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Ms. Jean:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31,
1998, this progress report for activities completed during the month of April 2004 is
submitted to the Indiana Department of Environmental Management (IDEM).

1. Actions Taken During April 2004 to Comply with the Consent Decree

On April 2, 2004, Refined Metals (RMC) submitted the progress report for March
2004.

2. Results of Sampling and Tests and Other Data Received During April 2004

e No results and/or data were received in April 2004,

3. Percentage of Closure Completed as of April 30, 2004

e As of March 31, 2004, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in
July 1999 and was approved on February 9, 2000. The Closure Plan was
implemented and the Closure Investigation Report was issued on June 1, 2000.
IDEM reviewed the Closure Investigation Report and issued a letter listing certain
deficiencies, including a request for additional QA/QC documentation. The requested
documentation was sent to IDEM. On August 17, 2001, IDEM issued additional
comments concerning the revised Closure Investigation Report.

257 West Mallory Avenue eMemphis, Tennessee 38109
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On October 2, 2001, RMC issued a revision to the revised Closure Investigation
Report. On December 20, 2001, IDEM issued comments on the October 2, 2001
version of the Closure Investigation Report. On May 7, 2002, RMC submitted the
Supplemental Closure Investigation Report to IDEM. On November 21, 2003, IDEM
issued a Notice of Deficiency regarding the Supplemental Closure Investigation
Report. On February 11, 2004, RMC issued g response to the Notice of Deficiency
dated November 21, 2003. The percentage of Closure completed cannot be
estimated, as the eventual effort required to complete Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During April 2004

e No modifications to Work Plans were proposed or approved during April 2004.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2004

¢ No closure activities are scheduled pending IDEM response to documents submitted

by RMC and/or AGC.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were conducted in April 2004.

LW aswwa T T — P e R



Ms. Ruth Jean

Page Three
May 5, 2004

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties

for submitting false information, including the possibility of fine and imprisonment for
knowing violations. ’

Sincerely,

REFINED METALS CORPORATION

Wi Fie

Matthew A. Love

cc: Jonathan Adenuga - EPA
Paul Stratman
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o Refined Metals Corporation

June 9, 2003

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 56 (May 2003)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31,

1998, this progress report for activities completed during the month of May 2003 is
submitted to the Indiana Department of Environmental Management (IDEM).

1

. Actions Taken During May 2003 to Comply with the Consent Decree

On May 13, 2003, Refined Metals (RMC) submitted the progress report for April
2003.

. Results of Sampling and Tests and Other Data Received During May 2003

No results and/or data were received in May 2003.

Percentage of Closure Completed as of Mav 31, 2003

As of May 31, 2003, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in
July 1999 and was approved on February 9, 2000. The Closure Plan was
implemented and the Closure Investigation Report was issued on June 1, 2000.
IDEM reviewed the Closure Investigation Report and issued a letter listing certain
inadequacies, including a request for additional QA/QC documentation. The
requested documentation was sent to IDEM. On August 17, 2001, IDEM issued
additional comments concerning the revised Closure Investigation Report.

On October 2, 2001, RMC issued a revision to the revised Closure Investigation
Report. On December 20, 2001, IDEM issued comments based on their most recent
review of the revisions to the Closure Investigation Report submitted by RMC. On
May 7, 2002, RMC submitted the Supplemental Closure Investigation Report to

257 West Mallory Avenue eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19605
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IDEM. The percentage of Closure completed cannot be estimated, as the eventual effort '
required to complete Closure is uncertain.

4. Problems or Potentia] Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During May 2003

¢ No modifications to Work Plans were proposed or approved during May 2003.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for June 2003

e No tasks or actions are scheduled until IDEM has completed its review of the
Supplemental Closure Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

il U

Matthew A. Love

cc: Jonathan Adenuga - EPA
Paul Stratman




Refined Metals Corporation

April 9, 2003

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 54 (March 2003)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31,

1998, this progress report for activities completed during the month of March 2003 is
submitted to the Indiana Department of Environmental Management (IDEM).

1. Actions Taken During March 2003 to Comply with the Consent Decree

[\

On March 3, 2003, Refined Metals (RMC) submitted the progress report for February
2003.

. Results of Sampling and Tests and Other Data Received During March 2003

No results and/or data were recetved in March 2003.

. Percentage of Closure Completed as of March 31, 2003

As of March 31, 2003, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in
July 1999 and was approved on February 9, 2000. The Closure Plan was
implemented and the Closure Investigation Report was issued on June 1, 2000.
IDEM reviewed the Closure Investigation Report and issued a letter listing certain
inadequacies, including a request for additional QA/QC documentation. The
requested documentation was sent to IDEM. On August 17, 2001, IDEM issued
additional comments concerning the revised Closure Investigation Report.

257 West Mallory Avenue @Memphis, Tennessee 33109
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On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report.
On December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of
Closure completed cannot be estimated, as the eventual effort required to complete
Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been enccuntered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During March 2003

e No modifications to Work Plans were proposed or approved during March 2003.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2003

e No tasks or actions are scheduled until IDEM has completed its review of the
Supplemental Closure Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. 1 am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.
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April 9, 2003

cc: Jonathan Adenuga - EPA
Paul Stratman

Page Three

Sincerely,

REFINED METALS CORPORATION

/i

Matthew A. Love
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Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015
Indianapolis, IN 46206-6015

Re:  Progress Report No. 50 (November 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of November 2002 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During November 2002 to Comply with the Consent Decree

On November 6, 2002, Refined Metals (RMC) submitted the progress report for October
2002.

38

. Results of Sampling and Tests and Other Data Received During November 2002

¢ No results and/or data were received in November 2002.

3. Percentage of Closure Completed as of November 30, 2002

o As of November 30, 2002, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999
and was approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation
Report and issued a letter listing certain inadequacies, including a request for additional
QA/QC documentation. The requested documentation was sent to IDEM. On August 17,
2001, IDEM 1ssued additional comments concerning the revised Closure Investigation Report.
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On
December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of

Closure completed cannot be estimated, as the eventual effort required to complete Closure is
uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During November 2002

e No modifications to Work Plans were proposed or approved during November 2002.

6. Changes in Personnel

o To date, there has been no change in personnel. k

7. Tasks and Actions Scheduled for December 2002

e No tasks or actions are scheduled until IDEM has completed its review of the Supplemental
Closure Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

Edt o

Matthew A. Love
Director - Environmental Affairs

cc: Jonathan Adenuga - EPA
Paul Stratman
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Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 48 (September 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of September 2002 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During September 2002 to Comply with the Consent Decree

On September 3, 2002, Refined Metals (RMC) submitted the progress report for August
2002.

39}

. Results of Sampling and Tests and Other Data Received During September 2002

e No results and/or data were received in September 2002.

3. Percentage of Closure Completed as of September 30, 2002

e As of September 30, 2002, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999
and was approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation
Report and issued a letter listing certain inadequacies, including a request for additional
QA/QC documentation. The requested documentation was sent to IDEM. On August 17,
2001, IDEM issued additional comments concerning the revised Closure Investigation Report.
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On
December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of

Closure completed cannot be estimated, as the eventual effort required to complete Closure is
uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During September 2002

¢ No modifications to Work Plans were proposed or approved during September 2002.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for October 2002

e No tasks or actions are scheduled until IDEM has completed its review of the Supplemental
Closure Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

¢ Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

Y %

Matthew A. Love
Director - Environmental Affairs

cc: Jonathan Adenuga - EPA
Paul Stratman
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www.exideworld.com

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 47 (August 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this

progress report for activities completed during the month of August 2002 is submitted to the
Indiana Department of Environmental Management (IDEM).

1

. Actions Taken During August 2002 to Comply with the Consent Decree

On August 7, 2002, Refined Metals (RMC) submitted the progress report for July 2002.

2. Results of Sampling and Tests and Other Data Received During August 2002
e No results and/or data were received in August 2002.
3. Percentage of Closure Completed as of August 31, 2002

As of August 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation
Report and issued a letter listing certain inadequacies, including a request for additional
QA/QC documentation. The requested documentation was sent to IDEM. On August 17,
2001, IDEM issued additional comments concerning the revised Closure Investigation Report.
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On
December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of
Closure completed cannot be estimated, as the eventual effort required to complete Closure is
uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Maodifications to Work Plans Proposed to or Approved by IDEM During August 2002

e No modifications to Work Plans were proposed or approved during August 2002.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2002

e No tasks or actions are scheduled until IDEM has completed its review of the Supplemental
Closure Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations,

Sincerely,
EXI])qE TECHNOLOGIES
N e TS

Sy b/ /

/ SO
Matthew A. Ilove
Director - Environmental Affairs

cc: Jonathan Adenuga - EPA
Paul Stratman
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L XIDE

TECHNOLOGIES

Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 46 (July 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this

progress report for activities completed during the month of July 2002 is submitted to the Indiana
Department of Environmental Management (IDEM).

I

3]

. Actions Taken During July 2002 to Comply with the Consent Decree

On July 3, 2002, Refined Metals (RMC) submitted the progress report for June 2002.

A community newsletter was generated in July 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

. Results of Sampling and Tests and Other Data Received During July 2002

No results and/or data were received in July 2002.

Percentage of Closure Completed as of July 31, 2002

As of July 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed by
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation
Report and issued a letter listing certain inadequacies, including a request for additional
QA/QC documentation. The requested documentation was sent to IDEM. On August 17,
2001, IDEM issued additional comments concerning the revised Closure Investigation Report.
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On
December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of
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Closure completed cannot be estimated, as the eventual effort required to complete Closure is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During July 2002

¢ No modifications to Work Plans were proposed or approved during July 2002.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 2002

e No tasks or actions are scheduled until IDEM has completed its review of the Supplemental
Closure Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e A community newsletter was generated in July 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

. oA 4 /
\ By hZ// ( (
A L o
Matthew A. Love ‘

Director - Environmental Affairs
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Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 43 (April 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of April 2002 is submitted to the
Indiana Department of Environmental Management (IDEM).

1. Actions Taken During April 2002 to Comply with the Consent Decree

On April 1, 2002, RMC submitted the progress report for March 2002.

On April 19, 2002, IDEM granted RMC an extension of time for a response to IDEM’s
comments contained in their letter dated December 20, 2001.

2. Results of Sampling and Tests and Other Data Received During April 2002

No results or data were received during April 2002.

(98]

Percentage of Closure Completed as of April 30, 2002

As of April 30, 2002, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation
Report and issued a letter listing certain inadequacies, including a request for additional
QA/QC documentation. The requested documentation was sent to [IDEM. On August 17,
2001, IDEM issued additional comments concerning the revised Closure Investigation Report.
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On
December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. The percentage of Closure

completed cannot be estimated, as the eventual effort required to complete Closure is
uncertain.

T
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During April 2002

¢ Asindicated previously, Exide requested and IDEM granted an extension for RMC to submit
responses to IDEM comments dated December 20, 2001.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2002

e RMC will respond to IDEM’s comments contained in their December 20, 2001 letter.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES
W A 7
N . e
Ay

jrast A
7
Matthew A. Love
Director - Environmental Affairs

cc:  Jonathan Adenuga - EPA
Robert Steinwurtzel
‘ Paul Stratman
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April 1, 2002
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Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 42 (March 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of March 2002 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During March 2002 to Comply with the Consent Decree

On March 1, 2002, RMC received a letter from IDEM granting an extension of time to
respond to [IDEM’s comments contained in IDEM’s December 20, 2001 letter.

On March 4, 2002, RMC submitted the progress report for February 2002.

[\S)

. Results of Sampling and Tests and Other Data Received During March 2002

¢ No results or data were received during March 2002.

3. Percentage of Closure Completed as of March 31, 2002
As of March 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation
Report and issued a letter listing certain inadequacies, including a request for additional
QA/QC documentation. The requested documentation was sent to IDEM. On August 17,
2001, IDEM issued additional comments concerning the revised Closure Investigation Report.
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On
December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. The percentage of Closure

completed cannot be estimated, as the eventual effort required to complete Closure is
uncertain.
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AN

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Maodifications to Work Plans Proposed to or Approved by IDEM During March 2002

¢ No modifications to Work Plans were proposed or approved during March 2002.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2002

e RMC will respond to IDEM’s comments outlined in IDEM’s December 20, 2001 letter.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

Matthew A. Lowe
Director - Environmental Affairs

cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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March 4, 2002

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 41 (February 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of February 2002 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During February 2002 to Comply with the Consent Decree

On February 7, 2002, RMC submitted a written request to IDEM for extension of the
deadline to respond to IDEM comments dated December 20, 2001.

On February 8, 2002, RMC submitted the progress report for January 2002.

2. Results of Sampling and Tests and Other Data Received During February 2002

e Laboratory results for the December 2001 sampling events have been received and upon
validation and evaluation; results will be compiled in a report and submitted to IDEM and
USEPA.

3. Percentage of Closure Completed as of February 28, 2002

As of February 28, 2002, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional
comments concerning the revised Closure Investigation Report. On October 2, 2001, RMC
issued a revision to the revised Closure Investigation Report. On December 20, 2001, IDEM
issued comments based on their most recent review of the revisions to the Closure Investigation
Report submitted by RMC. The percentage of Closure completed cannot be estimated, as the
eventual effort required to complete Closure 1s uncertain.




Mrs. Rebecca Joniskan, CHMM Page Two
March 4, 2002 .

4.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

Modifications to Work Plans Proposed to or Approved by IDEM During February 2002

No modifications to Work Plans were proposed or approved during February 2002.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for March 2002

Laboratory results from the December 2001 sampling events have been received and upon
validation and evaluation; results will be compiled in a report and submitted to IDEM and
USEPA.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

CC:

Sincerely,

EXI])E TECHNOLOGIES

Director - Env1ronmenta1 Affairs

Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 40 (January 2002)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this

progress report for activities completed during the month of January 2002 is submitted to the
Indiana Department of Environmental Management (IDEM).

1.

3.

Actions Taken During January 2002 to Comply with the Consent Decree

On January 4, 2002, RMC submitted the progress report for December 2001.

A community newsletter was generated in January 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

. Results of Sampling and Tests and Other Data Received During January 2002

Laboratory results for the December 2001 sampling events have been received and upon
validation and evaluation; results will be compiled in a report and submitted to IDEM and
USEPA.

Percentage of Closure Completed as of January 31, 2002

As of January 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed by
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional
comments concerning the revised Closure Investigation Report.
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On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On
December 20, 2001, IDEM issued comments based on their most recent review of the
revisions to the Closure Investigation Report submitted by RMC. The percentage of Closure
completed cannot be estimated, as the eventual effort required to complete Closure is
uncertain.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by IDEM During January 2002

No modifications to Work Plans were proposed or approved during January 2002.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for February 2002

Laboratory results for the December sampling events have been received and upon validation
and evaluation; results will be compiled in a report and submitted to IDEM and USEPA.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

A community newsletter was generated in January 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

Vi

Matthew A. Leve
Director - Environmental Affairs
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cc.  Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 39 (December 2001)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of December 2001 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During December 2001 to Comply with the Consent Decree

¢ OnDecember 7, 2001, RMC submitted the progress report for November 2001.

e On December 20, 2001, RMC recetved IDEM’s comments on the response to comments
submitted by Advanced GeoServices Corporation to IDEM on October 2, 2001.

e AGC completed nine geoprobe boring within the limits of the SWMUSs to more accurately
define the vertical limits of impact from past facility operations. These borings were
performed pro-actively by RMC based on a revised workplan submitted to IDEM on October
2,2001.

[\

. Results of Sampling and Tests and Other Data Received During December 2001

No results or other data was received in December 2001. Laboratory results for the December
sampling events are expected in mid-January and upon validation and evaluation; results will
be compiled in a report and submitted to IDEM and USEPA.

3. Percentage of Closure Completed as of December 31, 2001

As of December 31, 2001, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999
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and was approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation
Report and issued a letter listing certain inadequacies, including a request for additional QA/QC
documentation. The requested documentation was sent to IDEM. On August 17, 2001, IDEM
issued additional comments concerning the revised Closure Investigation Report. On October 2,
2001, RMC issued a revision to the revised Closure Investigation Report. On December 20,
2001, IDEM issued comments based on their most recent review of the revisions to the Closure
Investigation Report submitted by RMC in the August 17, 2001, and October 2, 2001 comment
letters to IDEM. The percentage of Closure completed cannot be estimated, as the eventual effort
required to complete Closure is uncertain.

SN

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During December 2001

e No modifications to Work Plans were proposed or approved during December 2001.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for January 2002

e Laboratory results for the December sampling events are expected in mid-January and upon
validation and evaluation; results will be compiled in a report and submitted to IDEM and
USEPA.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e A community newsletter will be generated in January 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
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including the possibility of fine and imprisonment for knowing violations.
Sincerely,

EXIDE TECHNOLQGIES

Vil o

Matthew A. Love
Director - Environmental Affairs
cC: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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December 7, 2001

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 38 (November 2001)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of November 2001 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During November 2001 to Comply with the Consent Decree

On November 6, 2001, RMC submitted the progress report for October 2001.

[\

. Results of Sampling and Tests and Other Data Received During November 2001

No results or other data was received in November 2001.

W

. Percentage of Closure Completed as of November 30, 2001

As of November 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional
comments concerning the revised Closure Investigation Report. On October 2, 2001, RMC
issued a revision to the revised Closure Investigation Report and submit to IDEM. The
percentage of Closure completed cannot be estimated, as the eventual effort required to complete
Closure is uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During November 2001

e No modifications to Work Plans were proposed or approved during November 2001.

6. Changes in Personnel

o To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for December 2001

e No tasks are scheduled for December 2001.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

¢ Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge afier thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLQGIES

Matthew A. Love
Director - Environmental Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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November 6, 2001

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re: Progress Report No. 37 (October 2001)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of October 2001 is submitted to the I
Indiana Department of Environmental Management (IDEM).

1. Actions Taken During October 2001 to Comply with the Consent Decree

On October 2, 2001, Advanced GeoServices Corporation issued responses to the August 17,
2001 IDEM comments.

On October 9, 2001, RMC submitted the progress report for September 2001.

[\

. Results of Sampling and Tests and Other Data Received During October 2001

No results or other data was received in October 2001.

(U%]

. Percentage of Closure Completed as of October 31, 2001

| As of October 31, 2001, two versions of the Closure Plan had been submitted to, and reviewed by
| IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
i approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
| Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation was sent to [IDEM. On August 17, 2001, IDEM issued additional
comments concerning the revised Closure Investigation Report. The percentage of Closure
completed cannot be estimated, as the eventual effort required to complete Closure is uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During October 2001

| ¢ No modifications to Work Plans were proposed or approved during October 2001.

6. Changes in Personnel

e To date, there has been no change in personnel.
7. Tasks and Actions Scheduled for November 2001
e No tasks are scheduled for November 2001.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

VIl

Matthew A. Ld¥e
Director - Environmental Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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October 9, 2001

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 36 (September 2001)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of September 2001 is submitted to the
Indiana Department of Environmental Management (IDEM).

1. Actions Taken During September 2001 to Comply with the Consent Decree

On September 10, 2001, RMC submitted the progress report for August 2001.

2. Results of Sampling and Tests and Other Data Received During September 2001

No results or other data was received in September 2001.

3. Percentage of Closure Completed as of September 30, 2001

As of September 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional
comments concerning the revised Closure Investigation Report. RMC is currently preparing an
additional revision to the revised Closure Investigation Report to submit to IDEM. The
percentage of Closure completed cannot be estimated, as the eventual effort required to complete
Closure is uncertain.
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4.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by IDEM During September 2001

No modifications to Work Plans were proposed or approved during September 2001.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for October 2001

RMC is currently preparing a response to IDEM comments (August 17, 2001) and revise the
Closure Investigation Report accordingly.

Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

CC:

Sincerely,

EXIDE TECHNOLOGIES

f //Z/L %

Matthew A. Love

Director - Environmental Affairs
Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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July 6, 2001

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re: rogress Report No. 33 (June 2001)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of June 2001 is submitted to the Indiana

Department of Environmental Management (IDEM).

1. Actions Taken During June 2001 to Comply with the Consent Decree

On June 5, 2001, RMC submitted the progress report for May 2001.

[ 8}

. Results of Sampling and Tests and Other Data Received During June 2001

No results or other data was received in June 2001.

W

. Percentage of Closure Completed as of June 30, 2001

As of June 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed by
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation has been sent to IDEM. The percentage of Closure completed
cannot be estimated, as the eventual effort required to complete Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

|
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5. Modifications to Work Plans Proposed to or Approved by IDEM During June 2001

¢ No modifications to Work Plans were proposed or approved during June 2001.

6. Changes in Personnel

» To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2001

e No actions are planned or anticipated until IDEM completes its review of the Closure
Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this

- progress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

Yt

Matthew A. Love
Director - Environmental Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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June 5, 2001

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 32 (May 2001)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of May 2001 is submitted to the Indiana
Department of Environmental Management (IDEM).

1. Actions Taken During May 2001 to Comply with the Consent Decree

On May 1, 2001, RMC submitted the progress report for April 2001.

[\

. Results of Sampling and Tests and Other Data Received During May 2001

No results or other data was received in May 2001.

3. Percentage of Closure Completed as of May 31, 2001

As of May 31, 2001, two versions of the Closure Plan had been submitted to, and reviewed by
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation has been sent to IDEM. The percentage of Closure completed
cannot be estimated, as the eventual effort required to complete Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.
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5. Modifications to Work Plans Proposed to or Approved by IDEM During May 2001

e No modifications to Work Plans were proposed or approved during May 2001.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for June 2001

e No actions are planned or anticipated until IDEM completes its review of the Closure
Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNQLOGIES

Matthew AYLove
Director - Environmental Affairs
cC: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman

T — T—




< XIDE

TECHNCLOGIES

Exide Technoiggies
Loi Montrnge Avenue

May 1, 2001

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 31 (April 2001)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of April 2001 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During March 2001 to Comply with the Consent Decree

e On April 5, 2001, RMC submitted the progress report for March 2001.

2. Results of Sampling and Tests and Other Data Received During April 2001

o No results or other data was received in April 2001.

3. Percentage of Closure Completed as of April 30, 2001

As of April 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed by
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation has been sent to IDEM. The percentage of Closure completed
cannot be estimated, as the eventual effort required to complete Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.
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May 1, 2001

5. Modifications to Work Plans Proposed to or Approved by IDEM During April 2001

e No modifications to Work Plans were proposed or approved during April 2001.

6. Changes in Personnel §

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2001

e No actions are planned or anticipated until IDEM completes its review of the Closure 1
Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES
e /.

Matthew A f

Director - En ronmental Affairs

cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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January 8, 2001

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 27 (December 2000)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of December 2000 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During December 2000 to Comply with the Consent Decree

On December 4, 2000, RMC submitted the progress report for November 2000.

2. Results of Sampling and Tests and Other Data Received During December 2000

No results or other data was received in December 2000.

3. Percentage of Closure Completed as of December 31, 2000

As of December 31, 2000, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation has been sent to IDEM. The percentage of Closure completed
cannot be estimated, as the eventual effort required to complete Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

P.O. Box 14205 ¢ Reading, PA 19612-4205
645 Penn Street ® Reading, PA 19601
(610) 378-0500
www.exideworld.com
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January 8, 2001

5. Modifications to Work Plans Proposed to or Approved by IDEM During December 2000

No modifications to Work Plans were proposed or approved during December 2000.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for January 2001

e No actions are planned or anticipated until IDEM completes its review of the Closure
Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during December 2000. The third
newsletter summarizing RFI activities is currently being developed and will be mailed
(January 2001) to interested parties included on the mailing list previously provided to the
EPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EX?E TECHNOLOGIES

iy

atthew A.
Director - Environmental Affairs
cc:  Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman

— WIFIT T I I W7




<= XIDE CORPORATION

November 6, 2000

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 25 (Octobet 2000)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this

progress report for activities completed during the month of October 2000 is submitted to the
Indiana Department of Environmental Management (IDEM).

1. Actions Taken During October 2000 to Comply with the Consent Decree

On October 2, 2000, IDEM issued a letter acknowledging receipt of the Closure Investigation
Reported dated June 1, 2000. IDEM letter also listed four inadequacies to the Closure
Investigation Report, including a request for additional QA/QC documentation. The
requested documentation was mailed to IDEM on October 20, 2000.

On October 6, 2000, RMC submitted the progress report for September 2000.

2. Results of Sampling and Tests and Other Data Received During October 2000

No results or other data was received in October 2000.

3. Percentage of Closure Completed as of October 31, 2000

As of October 31, 2000, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued
a letter listing certain inadequacies, including a request for additional QA/QC documentation.
The requested documentation has been sent to IDEM. The percentage of Closure completed

P.O. Box 14205 ¢ Reading, PA 19612-4205
645 Penn Street ¢ Reading, PA 19601
(610) 378-0500
www.exideworld.com
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cannot be estimated, as the eventual effort required to complete Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During October 2000

e No modifications to Work Plans were proposed or approved during October 2000.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for November 2000

¢ No actions are planned or anticipated until IDEM completes its review of the Closure
Investigation Report.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECM(yGIES

Matthew A. Ligve
Director - Environmental Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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September 6, 2000

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 23 (August 2000)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of August 2000 is submitted to the

Indiana Department of Environmental Management (IDEM).

1. Actions Taken During August 2000 to Comply with the Consent Decree

On August 4, 2000, RMC submitted the progress report for July 2000.

2. Results of Sampling and Tests and Other Data Received During August 2000

No results or other data was received in August 2000.

3. Percentage of Closure Completed as of August 31, 2000

e Asof August 31, 2000, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM is currently reviewing the Closure
Investigation Report. The percentage of Closure completed cannot be estimated, as the
eventual effort required to complete Closure is uncertain.

=N

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

P.O. Box 14205 * Reading, PA 19612-4205
645 Penn Street » Reading, PA 19601
(610) 378-0500
www.exideworld.com
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5. Modifications to Work Plans Proposed to or Approved by IDEM During August 2000

e No modifications to Work Plans were proposed or approved during August 2000.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2000

e No actions are planned or anticipated until IDEM completes its review of the Closure
Investigation Report.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

% e The second newsletter summarizing RFI and closure activities was mailed (July 2000) to
interested parties included on the mailing list previously provided to the EPA. Included in
the newsletter was a public opinion survey for feedback on the existing RFI and closure
activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress repott is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE CORPO%TION

Yo %

Matthew A. L
Director - Environmental Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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August 4, 2000

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015 '

Indianapolis, IN 46206-6015

Re:  Progress Report No. 22 (July 2000)
: SWMU Closure

Refined Metals Corporation

Beech Grove, Indiana

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this

progress report for activities completed during the month of July 2000 is submitted to the Indiana
Department of Environmental Management (IDEM).

1. Actions Taken During July 2000 to Comply with the Consent Decree

On July 5, 2000, RMC submitted the progress report for June 2000.

2. Results of Sampling and Tests and Other Data Received During July 2000

e No results or other data was received in July 2000.

3. Percentage of Closure Completed as of July 31. 2000

e Asof July 31, 2000, two versions of the Closure Plan had been submitted to, and reviewed
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was
approved on February 9, 2000. The Closure Plan was implemented and the Closure
Investigation Report was issued on June 1, 2000. IDEM is currently reviewing the Closure
Investigation Report. The percentage of Closure completed cannot be estimated, as the
eventual effort required to complete Closure is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

P.O. Box 14205 « Reading, PA 19612-4205
645 Penn Street » Reading, PA 19601
(610) 378-0500
www.exideworld.com
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August 4, 2000 )

5. Modifications to Work Plans Proposed to or Approved by IDEM During July 2000

e No modifications to Work Plans were proposed or approved during July 2000.

——— T T T

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 2000 .

e No actions are planned or anticipated until IDEM completes its review of the Closure
Investigation Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e The second newsletter summarizing RFI and closure activities was mailed (July 2000) to
interested parties included on the mailing list previously provided to the EPA. Included in 3
the newsletter was a public opinion survey for feedback on the existing RFI and closure "
activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE CORPORATFTION

/ ﬁ L / /
Matthew A.

Director - Environmental Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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July 5, 2000

Rebecca Joniskan, CHMM

Indiana Department of Environmental Management
P.O. Box 6015 \
Indianapolis, IN 46206-6015

Re:  Progress Report No. 21 (June 2000)
SWMU Closure
Refined Metals Corporation I
Beech Grove, Indiana )

Dear Mrs. Joniskan:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this

progress report for activities completed during the month of June 2000 is submitted to the
Indiana Department of Environmental Management (IDEM).

T 1 @B

1. Actions Taken During June 2000 to Comply with the Consent Decree

On June 1, 2000, Advanced GeoServices Corporation (AGC), on behalf of Refined )
Metals Corporation (RMC), submitted the Closure Investigation Report to IDEM.

On June 9, 2000, RMC submitted the progress report for May 2000.

ldl B

2. Results of Sampling and Tests and Other Data Received During June 2000

. No results or other data was received in June 2000.

T T T

3. Percentage of Closure Completed as of June 30, 2000

. As of June 30, 2000, two versions of the Closure Plan had been submitted to, and
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July
1999 and was approved on February 9, 2000. RMC is currently implementing the
Closure Plan. The percentage of Closure completed cannot be estimated as the eventual
effort required to complete Closure is uncertain. i

T T T
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by IDEM During June 2000

. No modifications to Work Plans were proposed or approved during June 2000.

6. Changes in Personnel

. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2000

. No actions are planned or anticipated until IDEM completes its review of the Closure
Investigation Report.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9. Community Relations Activities

. No community relations activities were performed during June 1999. The second
newsletter summarizing RFI activities will be mailed (July 2000) to interested parties
included on the mailing list previously provided to the EPA. Included in the newsletter
will be a public opinion survey for feedback on the existing RFT activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

E E CORPORATION

Director - Environmental Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
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August 6, 1999

Rebecca M. Eifert, CHMM

Indiana Department of Environmental Management
P.O. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 10 (July 1999)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Ms. Eifert:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this
progress report for activities completed during the month of July 1999 is subrmtted to the Indiana
Department of Environmental Management (IDEM).

1. Actions Taken During July 1999 to Comply with the Consent Decree

.

On July 1, 1999, Refined Metals submitted the progress report for June 1999.

On July 17, 1999, Refined Metals submitted Closure Plan revisions to IDEM. These
revisions were made in response to IDEM’s Notice of Deficiency dated June 17, 1999.

(38

. Results of Sampling and Tests and Other Data Received During July 1999

No samplihg, tests, or other data was received during ;Iuly 1999.

.

W

. Percentage of Closure Completed as of July 31, 1999

. As of July 31, 1999, none of the Closure had been completed. As of that date, two
versions of the Closure Plan had been submitted to, and reviewed by IDEM. A third
version of the Closure Plan was submitted to IDEM in July 1999 and is currently being
reviewed by IDEM.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

645 Penn Street Reading, PA 19601
P.O.Box 14205 Reading, PA 19612-4205
610/378-0500
www.exideworld.com/power
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August 6, 1999

5. Modifications to Work Plans Proposed to or Approved by IDEM During July 1999

L]

A third version of the Closure Plan was proposed to IDEM during July 1999.

6. Changes in Personnel
. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 1999

- Exide intends to begin implementation of the Closure Plan at risk during August 1999.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9. Community Relations Activities

. No community relations activities were performed during July 1999.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

E CORPORATION

Matthew A. Love
Manager - Regulatory Affairs
cc: Jonathan Adenuga - EPA
Robert Steinwurtzel
Paul Stratman
Mark Werthman
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November 3, 1998

Rebecca M. Eifert, CHMM

Indiana Department of Environmental Management
P.0. Box 6015

Indianapolis, IN 46206-6015

Re:  Progress Report No. 1 (October 1998)
SWMU Closure
Refined Metals Corporation
Beech Grove, Indiana

Dear Ms. Eifert:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this

progress report for activities completed during the month of October 1998 is submitted to the
Indiana Department of Environmental Management (IDEM).

1. Actions Taken During October 1998 to Comply with the Consent Decree

. On October 1, 1998, Refined Metals met with representatives of IDEM to discuss closure
activities for the facility.

. On October 12, 1998, Refined Metals submitted the Closure Plan to IDEM.

2. Results of Sampling and Tests and Other Data Received During October 1998

. No sampling, tests, or other data was received during October 1998.
3. Percentage of Closure Completed as of October 31, 1998

As of October 31, 1998, none of the Closure had been completed. As of that date, only
the Closure Plan had been submitted to IDEM for review.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. - To date, no problems or potential problems have been encountered.

645 Penn Street Reading, PA 19601
P.O.Box 14205 Reading, PA 19612-4205
610/378-0500
www.exideworld.com/power
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5. Modifications to Work Plans Proposed to or Approved by IDEM During October 1998

. No modifications were proposed or approved in October 1998.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for November 1998

Work on the Closure by Refined Metals will resume upon receipt of IDEM comments on
the Closure Plan. '

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

To date, Refined Metals has not performed any community relations activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

E)XIWO TION

Matthew A. Love
Manager - Regulatory Affairs

cc:  Jonathan Adanuga - EPA
Robert Steinwurtzel
Paul Stratman
Mark Werthman
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